COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 31/ 2003

ESTI MATE SUMVARY 14:52: 55
CONTI D: C14215 ESTI MATE NGO 0002 PROG SPEC YR: 2002
PCN: 14215-BID COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TI ME CHARGED: 75.0 DAYS TIME ALLOW 5/1/2004 FI XED COVPLETI ON DA1
SI LT, EAST PERCENT TI ME: 29. 07 ORI G TIME ALLOW 10/ 31/20C FI XED COVPLETI ON DA1
PRQIECT NO I M 0701- 160
Silt, East
NAVE OF ROAD: I-70
PRQIECT COUNTI ES: GARFI ELD
CONTRACTOR:
LAFARGE NORTH AMERI CA | NC. PAY PERI OD ENDI NG 10/ 31/ 2003 DATE TI ME STARTED 08/18/2003
1800 N TAFT ROAD DATE LET 03/ 27/ 2003 DATE WORK BEGAN  08/18/2003
DATE AWARDED 04/ 09/ 2003 DATE TI ME SToPPED 04/ 05/2004
DATE CONTRACT EXECUTED  04/23/2003 DATE ACCEPTED 04/ 05/ 2004
FORT COLLI NS CO 80521 970 407- 3600 DATE NOTI CE TO PROCEED 08/ 18/ 2003
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQIECT AMI: $  3,225,631. 99 PARTI Cl PATI NG $ 2,099, 706. 97 $ 1,621, 152. 04
AWARD PRQIECT AM: $  3,430,008.57 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 65. 09% TOTAL EARNI NGS 2,099, 706. 97 1,621, 152. 04
FUNDS AVAI LABLE: $ 1,125,925.02 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,099, 706. 97 1, 621, 152. 04
TOTAL CLAI VB $ 0. 00 RETAI NAGE -11, 786. 89 -9,124.17
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,087, 920. 08 1,612, 027. 87
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 2,087, 920. 08 1, 612, 027.87
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,612, 027. 87

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: Cl4215 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 14215-BI D ESTI MATE RUN 10/ 31/ 2003
PRQJECT I M 0701- 160 ESTI MATE NO. 0002 14: 52: 55

CURRENT PREV QTY/ ANMOUNT

REF | TEM | TEM QUANTI T/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE o ____

CAT NO0200 ROADVAY
0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) CO #2 37, 313. 000 37, 313. 000
sy 0. 000 0.00
1. 55000 37, 313. 000 57, 835, 15
0010 202-00250 *REMOVAL OF PAVEMENT MARKI NG 1, 036. 200 0. 000
SF 0. 000 0.00
2. 10000 0. 000 0.00
0015 202-00504 *REMOVAL OF EXPANSI ON DEVI CE 581. 000 0. 000
LF 0. 000 0.00
65. 50000 0. 000 0.00
0020 202-00810 REMOVAL OF GROUND S| GN DELETED BY LETTER DATED 6- 1- 04 0. 000 0. 000
EACH 0. 000 0.00
27. 00000 0. 000 0.00
0025 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 CO #2 187. 500 0. 000
LF 0. 000 0.00
3..00000 0. 000 0.00
0030 202-01300 *REMOVAL OF END ANCHORAGE CO #2 22.000 0. 000
EACH 0. 000 0.00
320. 00000 0. 000 0.00
0035 203-01140 ROLLING 31. 000 0. 000
HOUR 0. 000 0.00
65. 00000 0. 000 0.00
0040 203-01500  BLADI NG 17. 000 0. 000
HOUR 0. 000 0.00
72. 00000 0. 000 0.00
0045 203-01510  BACKHOE 11. 500 0. 000
HOUR 0. 000 0.00
49. 00000 0. 000 0.00
0050 203-01582  TRUCK (DUMWP) 19. 000 0. 000
HOUR 0. 000 0.00
55. 00000 0. 000 0.00
0055 203-01590 FRONT END LOADER ( RUBBER TI RE) 17. 000 0. 000
HOUR 0. 000 0.00
55. 00000 0. 000 0.00



CONTI D: Cl14215 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 14215- Bl D ESTI MATE RUN 10/ 31/ 2003
PRQJECT: I M 0701- 160 ESTI MATE NO 0002 14: 52: 55

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-02330 LABORER 50. 000 0. 000
HOUR 0. 000 0.00
30. 00000 0. 000 0. 00
0065 210-00810 *RESET GROUND SI GN 2. 000 0. 000
EACH 0. 000 0.00
200. 00000 0. 000 0. 00
0070 210-01130 *RESET GUARDRAIL TYPE 3 CO #2 263. 500 0. 000
LF 0. 000 0.00
13. 50000 0. 000 0. 00
0075 210-04030 *MODI FY GUARDRAI L DELETED BY LETTER DATED 6- 1- 04 0. 000 0. 000
LF 0. 000 0.00
11. 50000 0. 000 0. 00
0080 210-04200 *ADJUST GUARDRAIL CO #2 13, 813. 000 0. 000
LF 0. 000 0.00
2. 20000 0. 000 0. 00
0085 304-07000 *AGGREGATE BASE COURSE (CLASS 7) CO #2 3,945. 190 0. 000
TON 0. 000 0.00
9. 00000 0. 000 0. 00
0090 403-00720  HOT BI TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) CO #2 149. 090 0. 000
TON 149. 090 6, 709. 05
45. 00000 149. 090 6, 709. 05
0095 403-09110  *STONE NMASTI C ASPHALT 51, 206. 350 6, 587. 380
TON 29, 267. 410 907, 289. 71
31. 00000 35, 854. 790 1,111, 498. 49
0100 403-34801  HOT BI TUM NOUS PAVEMENT (GRADI NG SX) (100) CO #2 919. 680 0. 000
TON 919. 680 28, 510. 08
31. 00000 919. 680 28, 510. 08
0105 411-03345  ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) CO #2 3,962.910 519. 570
TON 2,282.100 524, 883. 00
230. 00000 2,801. 670 644, 384. 10
0110 411-10255 EMULSI FI ED ASPHALT (SLOW SETTING CO #2 24, 905. 000 4,129. 000
GAL 15, 172. 000 12, 896. 20
0. 85000 19, 301. 000 16, 405. 85



CONTI D: Cl14215 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 14215- Bl D ESTI MATE RUN 10/ 31/ 2003
PRQJECT: I M 0701- 160 ESTI MATE NO 0002 14: 52: 55

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 518-01002  *BRI DGE EXPANSI ON DEVI CE (0-2 | NCH) 388. 800 0. 000
LF 0. 000 0.00
93. 00000 0. 000 0. 00
0120 518-01104 *BRI DGE EXPANSI ON DEVI CE (0-4 INCH) (1 NSTALL ONLY) 124. 000 0. 000
LF 124. 000 3,100. 00
25. 00000 124. 000 3, 100. 00
0125 601-03040 *CONCRETE CLASS D ( BRI DGE) 16. 250 0. 000
cY 21. 500 15, 050. 00
700. 00000 21. 500 15, 050. 00
0130 602-00000 *REI NFORCI NG STEEL 519. 000 0. 000
LB 0. 000 0.00
1. 25000 0. 000 0. 00
0135 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) CO #2 1, 700. 000 0. 000
LF 1, 200. 000 15, 600. 00
13. 00000 1, 200. 000 15, 600. 00
0140 606-01340 *END ANCHORAGE TYPE 3D 1. 000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0. 00
0145 606-01460  *MEDI AN TERM NAL 2.000 0. 000
EACH 1. 000 3, 200. 00
3, 200. 00000 1. 000 3, 200. 00
0150 606-02003 *END ANCHORAGE (NONFLARED) CO #2 17. 000 0. 000
EACH 17. 000 26, 350. 00
1, 550. 00000 17. 000 26, 350. 00
0155 606-02005 *END ANCHORAGE (FLARED) CO #2 5. 000 0. 000
EACH 3.000 7, 950. 00
2, 650. 00000 3.000 7, 950. 00
0160 612-00001  *DELI NEATOR (TYPE 1) 51. 000 0. 000
EACH 0. 000 0.00
22. 75000 0. 000 0. 00
0165 612-00002  *DELI NEATOR (TYPE I1) 4. 000 0. 000
EACH 0. 000 0.00
24. 00000 0. 000 0. 00



CONTI D: C14215 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 14215-BI D ESTI MATE RUN 10/ 31/ 2003
PRQJECT: I M 0701- 160 ESTI MATE NO 0002 14: 52: 55

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 612-00003  *DELI NEATOR (TYPE I11) DELETED BY LETTER DATED 6- 1- 04 0. 000 0. 000
EACH 0. 000 0.00
26. 00000 0. 000 0. 00
0175 614-00012  *SIGN PANEL (CLASS I1) 52. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0180 614-73010 *PI EZO ELECTRI C TUBE, CLASS 2 (INSTALL ONLY) DELETED 0. 000 0. 000
BY LETTER DATED 6- 1- 04
EACH 0. 000 0.00
800. 00000 0. 000 0. 00
0185 614-80006 *SURFACE CONDI TI ON ANALYZER 3. 000 0. 000
EACH 0. 000 0. 00
3, 400. 00000 0. 000 0. 00
0190 614-80387 *RUMBLE STRI P (GRI NDI NG 207, 853. 000 0. 000
LF 0. 000 0.00
0. 09000 0. 000 0. 00
0195 626-00000  *MOBI LI ZATI ON 1. 000 0.500
LS 0. 500 34, 334. 00
68, 668. 00000 1. 000 68, 668. 00
0200 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 000
LS 0. 000 0.00
3, 000. 00000 0. 000 0. 00
0205 627-00001  *PAVEMENT MARKI NG PAI NT 787. 500 186. 500
GAL 0. 000 0. 00
25. 00000 186. 500 4,662. 50
0210 627-00005  *EPOXY PAVEMENT MARKI NG 1, 150. 200 0. 000
GAL 0. 000 0.00
46. 00000 0. 000 0. 00
0215 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 390. 000 0. 000
( XWALK- STOPLI NE . 0. 000 0. 00
9. 00000 0. 000 0. 00
0220 630-00000 *FLAGG NG 1, 860. 000 413. 500
HOUR 731. 000 13, 889. 00
19. 00000 1, 144. 500 21, 745. 50



CONTI D: C14215 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 14215-BI D ESTI MATE RUN 10/ 31/ 2003
PRQJECT: I M 0701- 160 ESTI MATE NO 0002 14: 52: 55

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 630-00007 *TRAFFI C CONTROL | NSPECTI ON 32. 000 25. 000
DAY 6. 000 660. 00
110. 00000 31. 000 3, 410. 00
0230 630-00012  *TRAFFI C CONTROL MANAGEMENT 57. 000 15. 000
DAY 24.000 13, 800. 00
575. 00000 39. 000 22, 425. 00
0235 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 24. 000 6. 500
EACH 1. 500 78. 00
52. 00000 8. 000 416. 00
0240 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 125. 000 39. 000
EACH 4. 500 261. 00
58. 00000 43. 500 2,523. 00
0245 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 53. 000 9. 500
EACH 7.000 441. 00
63. 00000 16. 500 1, 039. 50
0250 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 544. 000 480. 000
SF 64. 000 576. 00
9. 00000 544. 000 4,896. 00
0255 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 5. 000 1. 000
TYPE
) EACH 0. 000 0.00
550. 00000 1. 000 550. 00
0260 630-80359  *PORTABLE MESSAGE SI GN PANEL 139. 000 88. 000
DAY 30. 000 3, 750. 00
125. 00000 118. 000 14, 750. 00
0265 630-80360 *DRUM CHANNELI ZI NG DEVI CE 19. 000 6. 000
EACH 3.500 87.50
25. 00000 9.500 237.50
0270 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 49. 000 10. 000
EACH 2.000 60. 00
30. 00000 12. 000 360. 00
0275 630-80380  *TRAFFI C CONE 1, 065. 000 115. 000
EACH 110. 000 1, 677.50
15. 25000 225. 000 3, 431. 25



CONTI D: C14215 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 14215-BI D ESTI MATE RUN 10/ 31/ 2003
PRQJECT: I M 0701- 160 ESTI MATE NO 0002 14: 52: 55

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0285 700-70022 F/A QIT COLORADO TRAI NI NG PROGRAM 1, 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70023 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0295 700-70025 F/ A QUALITY | NCENTI VE PAYMENT 46, 684. 110 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0325 900-00006 ADDED | TEM (DOLLAR)/ CO #4 - MCR LINE #1, DOLLARS 0. 000 0. 000
W THHELD FOR CORRECTI VE WORK 04
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 900-00006  ADDED | TEM (DOLLAR)/ CO #5 LI QUI DATED DAMGES FOR - 450. 000 0. 000
WORKTI ME VI OLATI ONS
DOL 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 3,211,631.998$ 1,621,152.04$ 2,085, 706. 97
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0310 620-00002 FI ELD OFFI CE (CLASS 2) 1. 000 1.000
EACH 0. 000 0. 00
6, 500. 00000 1. 000 6, 500. 00
0315 620-00012 FI ELD LABORATORY ( CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
6, 000. 00000 1.000 6, 000. 00
0320 620-00020 SANI TARY FACI LI TY 1. 000 1.000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMT $ 14,000.00 $ 0.00% 14, 000. 00

PROJECT TOTAL CURRENT AMI $ 3,225,631.99% 1,621, 152.04$ 2,099, 706. 97



